Rpt-ID: RCPESPRJ Georgia Date: 05/04/2017
User: 01007710 Department of Transportation Page 1 of 11

Estimate Summary By Project
Contract ID: B14433-12-000-0 Estimate Number: 0038 Pay Period: 04/01/2017

to 04/30/2017

Contract Location: Time Allowed: 2102 Days
1.746 MILES OF WIDENING AND RECONSTRUCTION ON FO Elapsed Calender Days: 1550 Days
Percent Time: 73.74
District: 3 Area: 04
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 12/14/2012

P. 0. BOX 1767 Date Awarded: 12/28/2012
Date Contract Executed: 01/25/2013
Date Notice to Proceed: 02/01/2013

FOREST PARK GA 30298-1767 Date Work Began: 03/11/2013

Phone: (404)361-0672 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/03/2018

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $9,062,433.71 Counties:

Original Contract Amount $8,397,907.21 Bibb

Funds Available $1,793,056.93

Percent Complete 79.70%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351130- $8,682,970.56 $8,018,444.06 $1,792,984.37  79.35% $243,028.94
351135- $379,463.15 $379,463.15 $72.56 99.98% $0.00

Chief Engineer



Rpt-ID: RCPESPRJ

User: 01007710

Contract ID: B14433-12-000-0

Georgia
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Estimate Summary By Project

Estimate Number: 0038

Pay Period:

Date: 05/04/2017
Page 2 of 11

04/01/2017
to 04/30/2017

Project Number:

Federal State Project Number:

351130-

FOREST HILL (CR 723) - WIDENING & RECNS

STP00-3213-00(003)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,474,721.74
$1,368,680.37
$6,843,402.11

$46,584.08
$6,889,986.19

$6,889,986.19

Prev to Date

$5,279,783.98

$1,319,945.91
$6,599,729.89

$47,227.36

$6,646,957.25

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$6,646,957.25

Total Payable:

This Estimate

$194,937.76
$48,734.46
$243,672.22
($643.28)
$243,028.94
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$243,028.94



Rpt-ID: RCPESPRJ Georgia Date: 05/04/2017
User: 01007710 Department of Transportation Page 3 of 11
Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0038 Pay Period: 04/01/2017
to 04/30/2017

Project Number: 351135- CR723/FOREST HILL ROAD @ SABBATH CREEK N

Federal State Project Number: BRMLB-3213-00(005)

Total to Date Prev to Date This Estimate
Participating $303,512.48 $303,512.48 $0.00
Non-Participating $75,878.11 $75,878.11 $0.00
Total Earnings $379,390.59 $379,390.59 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $379,390.59 $379,390.59 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $379,390.59 $379,390.59
$0.00

Total Payable:
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Georgia
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B14433-12-000-0

Estimate Number:

0038

Date: 05/04/2017
Page 4 of 11

Pay Period: 04/01/2017
to 04/30/2017

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 6,740.000 5,312.430
77.470 452.050
5,764.480 $35,020.31 $446,574.27
0011 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 298.030
MATL & H LIME 82.510 .000
298.030 $.00 $24,590.46
Asphalt Concrete for Temporary Pavement
0015 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 2,400.000 3,347.760
TL & H LIME 77.880 342.750
3,690.510 $26,693.37 $287,416.92
0016 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 37.420
TL & H LIME 77.130 .000
37.420 $.00 $2,886.20
Asphalt Concrete for Temporary Pavement
0020 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 5,400.000 2,692.510
L & H LIME 79.390 235.510
2,928.020 $18,697.14 $232,455.51
0021 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 111.870
L & H LIME 78.640 .000
111.870 $.00 $8,797.46
Aspahlt Concrete for Temporary Pavement
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 18,000.000 21,995.700
19.380 161.450
22,157.150 $3,128.90 $429,405.57
Category Amount: $83,539.72 $1,432,126.39
Category Number: (0020 DRAINAGE
0040 207-0203 FOUND BKFILL MATL, TP Il CY 120.000 158.741
50.740 .000
158.741 $.00 $8,054.52
Category Amount: $0.00 $8,054.52



Rpt-ID: RCPESPRJ Georgia

User: 01007710

Department of Transportation

Estimate Summary By Project

Date: 05/04/2017
Page 5 of 11

Contract ID: B14433-12-000-0 Estimate Number: 0038 Pay Period: 04/01/2017
to 04/30/2017
Project Number 351130-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0055 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 3,200.000 1,819.660
28.810 404.556
2,224.216 $11,655.26 $64,079.66
0060 441-0104 CONC SIDEWALK, 4 IN SY 12,100.000 6,510.030
21.590 1,681.110
8,191.140 $36,295.16 $176,846.71
0070 441-4020 CONC VALLEY GUTTER, 6 IN SY 1,200.000 2,025.339
30.220 133.972
2,159.311 $4,048.63 $65,254.38
0075 413-1000 BITUM TACK COAT GL 13,400.000 3,529.000
3.820 317.000
3,846.000 $1,210.94 $14,691.72
0090 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 22,000.000 17,585.500
10.880 3,051.500
20,637.000 $33,200.32 $224,530.56
0100 500-3101 CLASS A CONCRETE CcYy 224.000 276.215
575.150 .000
276.215 $.00 $158,865.06
0115 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 120.000 311.661
159.370 .000
311.661 $.00 $49,669.41
0145 641-1100 GUARDRAIL, TP T LF 50.000 .000
69.910 38.000
38.000 $2,656.58 $2,656.58
0150 641-1200 GUARDRAIL, TP W LF 1,600.000 568.500
19.170 833.000
1,401.500 $15,968.61 $26,866.76



Rpt-ID: RCPESPRJ Georgia

User: 01007710 Department of Transportation
Estimate Summary By Project
Contract ID:

B14433-12-000-0 Estimate Number: 0038

Date: 05/04/2017

Page 6 of 11

Pay Period:

04/01/2017

to 04/30/2017

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0155 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 10.000 5.000
732.880 3.000
8.000 $2,198.64 $5,863.04
0160 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 12.000 4.000
2255.000 4.000
8.000 $9,020.00 $18,040.00
Category Amount: $116,254.14 $807,363.88
Category Number: (0020 DRAINAGE
0180 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 1,112.000 1,455.250
55.180 .000
1,455.250 $.00 $80,300.70
Category Amount: $0.00 $80,300.70
Category Number: (0040 TRAFFIC SIGNALS
0370 639-4004 STRAIN POLE, TP IV EA 1.000 2.000
6340.990 .000
2.000 $.00 $12,681.98
Category Amount: $0.00 $12,681.98
Category Number: 0050 EROSION CONTROL
0385 163-0240 MULCH TN 130.000 114.008
253.690 .920
114.928 $233.39 $29,156.08
0415 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 11,500.000 13,880.000
1.080 .000
13,880.000 $.00 $14,990.40
0440 167-1500 WATER QUALITY INSPECTIONS MO 49.000 46.000
327.650 1.500
47.500 $491.48 $15,563.38



Rpt-ID: RCPESPRJ Georgia Date: 05/04/2017

User: 01007710 Department of Transportation Page 7 of 11

Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0038 Pay Period: 04/01/2017
to 04/30/2017

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0455 171-0030 TEMPORARY SILT FENCE, TYPE C LF 23,000.000 11,000.500
3.290 700.000
11,700.500 $2,303.00 $38,494.65
0460 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN sy 50.000 58.555
35.560 .000
58.555 $.00 $2,082.22
0495 716-2000 EROSION CONTROL MATS, SLOPES SY 3,600.000 6,964.389
1.080 .000
6,964.389 $.00 $7,521.54
Category Amount: $3,027.87 $107,808.27
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0560 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 820.000 971.500
124.030 .000
971.500 $.00 $120,495.15
0580 668-3300 SAN SEWER MANHOLE, TP 1 EA 17.000 22.000
1522.130 .000
22.000 $.00 $33,486.86
0590 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL :LF 40.000 59.332
338.250 .000
59.332 $.00 $20,069.05
Category Amount: $0.00 $174,051.06
Category Number: 0070 LANDSCAPING
0615 702-0290 GINKGO BILOBA - EA 20.000 .000
324.160 11.900
11.900 $3,857.50 $3,857.50

AUTUMN GOLD GINKGO, 2 IN CAL



Rpt-ID: RCPESPRJ

User: 01007710

Contract ID: B14433-12-000-0

Georgia Date: 05/04/2017

Department of Transportation Page 8 of 11

Estimate Summary By Project

Estimate Number: 0038 Pay Period: 04/01/2017

to 04/30/2017

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 LANDSCAPING
0645 766-7020 IRRIGATION SYSTEM LS 1.000 520
135300.000 .100
.620 $13,530.00 $83,886.00
Category Amount: $17,387.50 $87,743.50
Category Number: 0080 ROADWAY LIGHTING
0670 681-3600 LIGHTING STD, SPCL DESIGN EA 17.000 20.000
5075.000 .000
20.000 $.00 $101,500.00
TYPEB
0680 682-9000 MAIN SERVICE PICK UP POINT LS 1.000 .750
8627.500 150
.900 $1,294.13 $7,764.75
POINT A
0715 682-1404 CABLE, TP XHHW, AWG NO 10 LF 3,000.000 432.000
1.020 1,305.000
1,737.000 $1,331.10 $1,771.74
0720 682-1406 CABLE, TP XHHW, AWG NO 6 LF 20,000.000 14,620.000
1.520 104.000
14,724.000 $158.08 $22,380.48
0725 682-1407 CABLE, TP XHHW, AWG NO 4 LF 8,000.000 4,882.000
1.780 208.000
5,090.000 $370.24 $9,060.20
0740 682-6110 CONDUIT, RIGID, 1IN LF 1,500.000 450.000
6.090 110.000
560.000 $669.90 $3,410.40
0750 682-6219 CONDUIT, NONMETL, TP 2, 1IN LF 6,000.000 3,088.000
5.080 95.000
3,183.000 $482.60 $16,169.64



Rpt-ID: RCPESPRJ

User: 01007710

Contract ID: B14433-12-000-0

Estimate Number:

Department of Transportation
Estimate Summary By Project

0038

Date: 05/04/2017

Page 9 of 11

Pay Period:

04/01/2017

to 04/30/2017

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 ROADWAY LIGHTING
0755 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 4,000.000 4,034.000
6.090 -743.000
3,291.000 $-4,524.87 $20,042.19
Category Amount: $-218.82 $182,099.40
Category Number: (0020 DRAINAGE
0910 550-1080 STORM DRAIN PIPE, 8 IN, H 1-10 LF 44.000 58.000
35.710 .000
58.000 $.00 $2,071.18
Category Amount: $0.00 $2,071.18
Category Number: (0040 TRAFFIC SIGNALS
0920 615-1200 DIRECTIONAL BORE - LF 2,330.000 1,201.000
7.110 141.000
1,342.000 $1,002.51 $9,541.62
3IN
0925 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 660.000 563.000
3.000 1,417.000
1,980.000 $4,251.00 $5,940.00
Category Amount: $5,253.51 $15,481.62
Category Number: 0080 ROADWAY LIGHTING
0965 682-9000 MAIN SERVICE PICK UP POINT LS 1.000 .750
2975.000 150
.900 $446.25 $2,677.50
POINT B
Category Amount: $446.25 $2,677.50
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0995 660-0012 SAN SEWER PIPE, 12 IN, PVC LF 560.000 563.000
129.670 .000
563.000 $.00 $73,004.21



Rpt-ID: RCPESPRJ Georgia
User: 01007710 Department of Transportation
Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0038

Date: 05/04/2017
Page 10 of 11

Pay Period:

04/01/2017

to 04/30/2017

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
1000 660-0812 SAN SEWER PIPE, 12 IN, DUCTILE IRON LF 410.000 791.250
135.300 .000
791.250 $.00 $107,056.13
1030 550-1301 STORM DRAIN PIPE, 30 IN, H 10-15 LF 126.000 131.400
69.730 .000
131.400 $.00 $9,162.52
Category Amount: $0.00 $189,222.86
Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -119,670.670
1.000 -8,794.590
-128,465.260 $-8,794.59 ($128,465.26)
(IN# 1)
Category Amount: $-8,794.59 $-128,465.26
Category Number: 0010 ROADWAY
9050 150-1000 TRAFFIC CONTROL - LS .000 .970
238751.240 .006
976 $1,432.51 $233,021.21
STP00-3213-00(003)
9060 210-0100 GRADING COMPLETE - LS .000 .950
1267206.600 .020
.970 $25,344.13 $1,229,190.40
STP00-3213-00(003)
9090 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN .000 1,619.150
150.000 .000
1,619.150 $.00 $242,872.50
TO ADD PAY ITEM FOR ASPHALT CONCRETE PATCHING
Category Amount: $26,776.64 $1,705,084.11

Project Total Amount:

$243,672.22

$6,843,402.11



Rpt-ID: RCPESPRJ Georgia
User: 01007710 Department of Transportation
Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0038

Date: 05/04/2017
Page 11 of 11

Pay Period: 04/01/2017
to 04/30/2017

Project Number 351135-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 DRAINAGE STRUCTURE
0010 511-1000 BAR REINF STEEL LB 62,266.000 70,436.240
0.990 .000
70,436.240 $.00 $69,731.88
0015 207-0203 FOUND BKFILL MATL, TP Il CcYy 154.000 160.648
50.740 .000
160.648 $.00 $8,151.28
Category Amount: $0.00 $77,883.16
Project Total Amount: $0.00 $379,390.59



